
PuõukapuPastoral Subdivision 

Commencement Date 

Amendment 

February 20, 2018



OVERVIEW

Â In 1983 a Federal-State Task Force on the Hawaiian Homes Commission Act 

issued a report which concluded that the award of homestead leases should be 

accelerated even though site improvements were not provided (Acceleration 

Program).

Â 1984 Department contacts Agricultural Wait List applicants to determine their 

needs for commercial or subsistence size lots; preference identified as 

subsistence size lots.

Â March1984 - 1952 Waimea Area Pastoral Wait List reinstated.



OVERVIEW

Â Department initiated Acceleration Program in 1985 by notifying applicants on 

the residential and agricultural Wait Lists on all islands; residential and 

agricultural leases awarded during this period.

Â Acceleration Program for West Hawaii ðKawaihae(Makai & Unit 1 Residential 

Lots), PuõuPulehuResidential Lots and Puõukapu(Agricultural and Pastoral Lots).

Â Actual use and occupancy of the lots was conditional upon the availability of 

adequate access roads and water, estimated at that time to take about 5 years to 

develop.



ACCELERATED AWARDS 1985-86

RESIDENTIAL AND AGRICULTURAL

Year Awarded Infrastructure Finished Amendment

KawaihaeMakai Lots 1985 1996 1996

KawaihaeUnit 1 Lots 1985 1998 1999

PuõuPulehuLots 1986 1996 1996

PuõukapuAg Lot 1985-86 1998 1998





Pre 1990 Subdivision



PUõUKAPUPASTORAL SUBDIVISION

IMPORTANT DATES

Â December1988  Hawaiian Homes Commission adopts guidelines for pastoral 

homestead development.

Â December1989  Court order cancels PuõukapuPastoral Awards meeting.

Â Applicants notified of cancellation of pasture awards meeting, court order, 

and Commission decision to complete rule-making process.

Â March1990  Public Hearings for amendments to Chp. 10-3, Titles 10 

(development of pastoral homestead lots).



PUõUKAPUPASTORAL SUBDIVISION

IMPORTANT DATES

Â June1990  Amendment to Admin Rule 10-3-29; Considerations for pastoral 

homestead development added. 

Â September1990 Lot selection and awards for Puõukapu, Humuõulaand Kamaoa-

Puõueoheld in Waimea.

NOTES : Planned Infrastructure:

Â Roadway, drainage, water and utility improvements to County standards are 

planned for the areas between 1994-1998, subject to the availability of funds.



PUõUKAPUPASTORAL 

ACCELERATION PROGRAM

Â In 1990, DHHL prepared a òpaper subdivisionó of approximately 4,600 acres at 

Puõukapuinto 184 lots and awarded homesteads:

Â 97 leases @ 10 acres

Â 54 leases @ 15 acres

Â 17 leases @ 20 acres

Â 8 leases @100 acres

Â 8 leases @ 200 acres

Â Awards 1990.

Â Lease Signing & Commencement Date: February 1991.



PUõUKAPUPASTORAL  
ACCELERATION 

PROGRAM

Â Pu'ukapuPastoral 

Subdivision ðlots 

awarded in 1990.

Â Lease Signing & 

Commencement 

Date: February 1991.

Â Lease Addendum ð

No. 1 Term.



1990 Awards 1-A






































